
   
1. Summary and Progress 
• Continue operation of  NYAW permanent GAC system   
• Preparing access agreements for monitoring wells and outpost monitoring wells 
• Continued operation of GM-38 Treatment System and  Site 1 SVE Containment System 
• Internal Navy Review of the Site 1 FS Addendum 
• Site 4 Treatability Study Summary Report submitted; preparing Internal Draft 30% design 
• Internal review of LTM Analysis including Dec 2015 validated data; preparation of time trend 

series graphs and statistical analysis 
• Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge 

facilities for a potential system to address hotspot groundwater in the deep western plume 
• Monitor and analyze data logger data for outpost wells for South Farmingdale, and Massapequa 

Water Districts to confirm hydraulic connectivity 
• Monitor and analyze datalogger data from wells north of Hempstead Turnpike in association with 

Pilot Test for BWD well 6-2   
• Started three month capture zone analysis study at BWD Plant 6; collected air samples 
• Completed drilling: RE131D3 (VPB 165);  RE126D2 (VPB160) and RE129D2 (VPB 163)   
• Currently drilling: VPB 167; RE129D1 (VPB163); and VPB 164  
• Completion of March Quarterly groundwater sampling. 
 
2. Planned Activity for Next Month (April) 

During the next month, the Navy anticipates performing the following: 
• Continue operating the full scale GAC system at NYAW 
• Monitoring and analyses datalogger data for outpost well connectivity at South Farmingdale, and 

Massapequa Water District outpost wells; submittal of hydraulic analysis memorandum for MWD 
• Monitoring and preliminary analysis of data logger data north of Hempstead Turnpike; analysis of 

BWD Plant 6 hydraulic data to supplement preliminary extraction well evaluations (capture zones, 
depths, extraction rates) 

• Preparing access agreements for VPBs and monitoring wells  
• Continue operation of GM-38 Treatment System and  Site 1 SVE Containment System 
• Internal Navy Review of the Site 1 FS Addendum 
• Internal review of 30% design study for Site 4 
• Internal review of 2015 LTM Analysis for Navy-owned wells (including fourth quarter 

groundwater results) 
• Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge 

facilities for a potential system to address hotspot groundwater in the deep western plume 
• Submittal of Feb 2016 programmatic transducer data to USGS 
• Drilling: VPB164;  VPB 167 and VPB 168 
• Complete drilling:  RE129D1 (VPB163) 
• Initial sampling of RE131(VPB 165) and RE126 (VPB 160) series wells 
• Collection of air samples for Pilot Study 
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3. Reports Submitted 

See Table 
 
 

Submittal 
Date Author Description NYSDEC  

Concurrence 
9/9/2015 Resolution Abbreviated Work Plan – BWD Well 6-2 Pilot Test 3/1/2016 
2/2/2016 Resolution Form 1 Data Packages – VPB 163 and VPB 165 Information 

Only 
2/4/2016 Resolution Form 1 Data Packages – VPB 160, VPB 163 and RE126 

(VPB 160) 
Information 
Only 

2/4/2016 Resolution Jan Transducer Data submitted to USGS Information 
Only 

2/5/2016 H&S Quarterly Operations Report, Third Quarter 2015, 
Groundwater Treatment Plant, GM-38 Area Groundwater 
Remediation, NWIRP Bethpage, NY 

Information 
Only 

2/5/2016 H&S Quarterly Operations Report, Third Quarter 2015, Soil 
Vapor Extraction Containment System, Site 1 Former 
Drum Marshalling Yard, NWIRP Bethpage, NY 

Information 
Only 

2/8/2016 Resolution Form 1 Data Packages – VPB 163  Information 
Only 

2/15/2016 Resolution Form 1 Data Packages – VPB 163, RE126 (VPB 160) Information 
Only 

2/17/2016 Resolution 2015 OU2 Groundwater Investigation VPB155, Bethpage 
NY 

Information 
Only 

2/28/2016 Resolution September 2015 Groundwater Sampling Data Summary 
Report 

Information 
Only 

2/28/2016 Resolution 2015 OU2 Groundwater Investigation RE123D1, 
RE123D2, RE123D3 (VPB157), Bethpage NY 

Information 
Only 

2/28/2016 Resolution 2015 Annual LUC Inspection Report Information 
Only 

2/29/2016 Resolution Treatability Study Summary Report – Site 4, NWIRP 
Bethpage 

 

3/9/2016 Resolution Form 1 Data Packages – VPB160 (SI8451, SI8520, SI974, 
SI9303); VPB 163 (SJ0528, SJ690); RE126 (SJ0691) and 
RE131 (SJ0752 

Information 
Only 

3/19/2016 Resolution 2015 OU2 Groundwater Investigation RE121D1, 
RE121D2, RE121D3 (VPB155), Bethpage NY 

Information 
Only 

3/8/2016 Resolution Reponses to BWD Plant 6 Workplan  
3/9/2016 Resolution Form 1 Data Packages – VPB 160, VPB 163, RE126 (VPB 

160), RE131(VPB 165) 
Information 
Only 

3/19/2016 Resolution 2015 OU2 Groundwater Investigation RE121D1, 
RE123D2,  (VPB155), Bethpage NY 

Information 
Only 

3/30/2016 Resolution BWD Plant 6 Pilot study Week March 25 sample results/  Information 
Only 

Bold – need NYSDEC concurrence 


